




Transforming Army Installations in Europe

CLOSURE TEMPLATE



	Phase I	Phase II	Phase III	Phase IV	Phase V
	Sustainment Operations	Unit Exodus / Service Reduction	Close Out of Community Services	Garrison Decommissioning	Installation Turnover
Description	Sustain base support to tenant unit and activities. Develop installation closure plans.	Tenant units and activities remove unit equipment / property and depart installation. Community services adjusted to match <u>demand</u> .	Garrison / support agencies continue to support one another, but focus shifts to closing down <u>operations</u> .	Prepare installations for turnover; transfer C2 of subordinate garrisons and remaining installations; conduct color casing ceremony.	USAG Schweinfurt leads joint facility inspections with host nation and turnover.
Anticipated End-Date	19 May 06	15 Aug 15 Sep 06	15 Sep 1 Oct 06	On or about 15 Oct 2006	31 Dec 2006
Endstate Condition	Start of tenant unit and activity movements.	F-Date. Mission units have departed installation - only garrison and other support agency employees remain	S-Date. All community services cease on closing installations and only LN and/or key garrison employees remain. All support consolidated on installations not closing. Schweinfurt	L-Date. All garrison and community support agency employees have departed; garrison discontinued	C-Date. Transfer of installation to Host Nation Govt